

PLAN DE TRABAJOS

UBICACION: Barrio Hosteria Norte, Luján
COMITENTE: Ferraris Hernán
OBRA: Vivienda Unifamiliar
PLAZO DE OBRA: 210 días

ITEM	DESCRIPCION	U	CANT	TOTAL	Días corridos													
				ITEM	15	30	45	60	75	90	105	120	135	150	165	180	195	210
1	TRABAJOS PRELIMINARES	GI	1,00	\$10.249,21	100,00%													
2	TRABAJOS COMPLEMENTARIOS	GI	1,00	\$3.831,04	10249,21													
					7,14%	7,14%	7,14%	7,14%	7,14%	7,14%	7,14%	7,14%	7,14%	7,14%	7,14%	7,14%	7,14%	
3	MOVIMIENTO DE SUELOS	GI	1,00	\$18.610,43	273,65	273,65	273,65	273,65	273,65	273,65	273,65	273,65	273,65	273,65	273,65	273,65	273,65	273,65
					40,00%	60,00%												
4	ESTRUCTURA DE HORMIGON ARMADO	GI	1,00	\$24.179,47	7444,17	11166,26												
					10,00%	50,00%	30,00%	10,00%										
5	MAMPOSTERIA EN ELEVACION	GI	1,00	\$43.081,80	2.417,95	12.089,73	7.253,84	2.417,95										
							20,00%	40,00%	40,00%									
6	AISLACIONES	GI	1,00	\$5.806,07			8616,36	17232,72	17232,72									
							30,00%	10,00%	40,00%	10,00%			10,00%					
7	CONTRAPISOS	GI	1,00	\$11.507,55			1741,82		580,61	2322,43	580,61			10,00%				
							30,00%	30,00%	40,00%									
8	REVOQUES	GI	1,00	\$27.247,51			3452,26	3452,26	4603,02									
							10,00%	40,00%	20,00%	20,00%	10,00%							
9	CUBIERTA	GI	1,00	\$30.195,59					2724,75	10899,00	5449,50	5449,50	2724,75					
									30,00%	50,00%	20,00%							
10	PISOS	GI	1,00	\$25.433,38							9058,68	15097,80						
											30,00%	50,00%	20,00%					
11	REVESTIMIENTOS	GI	1,00	\$8.477,00									7630,01	12716,69	5086,68			
											20,00%	80,00%						
12	ZOCALOS	GI	1,00	\$1.189,80										1695,40	6781,60			
													10,00%	30,00%	60,00%			
13	CIELORRASOS	GI	1,00	\$8.585,95											118,98	356,94	713,88	
													20,00%	10,00%		60,00%		
14	CARPINTERIAS	GI	1,00	\$25.015,82														
											20,00%	20,00%	10,00%	10,00%				30,00%
15	PINTURA	GI	1,00	\$21.676,79														
											5003,16		5003,16	2501,58	2501,58			
16	VARIOS	GI	1,00	\$5.290,62														
																		60,00%
17	INSTALACION ELECTRICA	GI	1,00	\$30.546,07														
																		13006,07
18	DESAGÜES PLUVIALES	GI	1,00	\$5.375,55														
19	INSTALACION SANITARIA	GI	1,00	\$8.276,72														
20	INSTALACION AGUA FRIA Y CALIENTE	GI	1,00	\$8.071,76														
21	INSTALACION DE GAS	GI	1,00	\$4.344,92														

TOTAL	326993,02
-------	-----------

PORCENTAJE QUINCENAL	6,23%	7,20%	7,54%	8,25%	8,78%	8,20%	8,59%	8,24%	8,32%	7,19%	5,99%	5,75%	5,06%	4,68%
PORCENTAJE ACUMULADO	6,23%	13,43%	20,97%	29,22%	38,00%	46,20%	54,79%	63,02%	71,34%	78,53%	84,52%	90,27%	95,32%	100,00%
MONTO QUINCENAL	20384,97	23529,63	24648,62	26976,01	28724,06	26797,58	28089,16	26930,16	27195,50	23500,57	19596,31	18788,23	16531,06	15301,15
MONTO ACUMULADO	20384,97	43914,61	68563,23	95539,24	124263,30	151060,88	179150,04	206080,20	233275,70	256776,27	276372,58	295160,81	311691,87	326993,02